Highways Division i Oahu
Kamehameha Hwy - Rehabilitation of Kipapa Stream Bridge

(a.k.a. Franklin D. Roosevelt Bridge)
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SCOPE
Rehabilitate the existing bridge to
meet current HDOT and AASHTO
standards for geometrics, Bridges,
lighting, etc.

Contract Amount
$ 14.925 Million

EST. SCHEDULE
Anticipate completion July 2018
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Pop Up Legend
Scheduled Advertise Date: The estimated date when
project will be advertised for bid.

Hawaij N Cost: The approximate construction cost for the project
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Click ON s OF ' to view project status information

Pop Up Legend

NTP Date: The date the contractor was given notice to
proceed. For projects where notice to proceed has not yet
been issued, the award date is shown.

Percent Complete: Indicates the $ portion of the contract
that has been completed.

Cost: The approximate current contract amount including
amendments to the contract.

View a PDF List of Projects by Area

For questions or comments on this site, please email
DOTPAO@hawaii.gov
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A Project Status For Oahu, Central

Praject Information Limits of Construction Scope Progress/Schedule
KAMEHAMEHA HIGHWAY, KIPAPA Mileposts: REHABILITATING AND WIDENING KIPAPA STREAM NTP Date: 3/af2017
STREAM (ROOSEVELT) BRIDGE BRIDGE. REVIEWING OPPORTUNITIES TO ENHANCE BIKE | percent Complete: 45%
REHABILITATION ! 99! 14.42to 1451 | AND PEDESTRIAN ACCESS ADJACENT TO BRIDGE. Construction Cost $14.9 Mil

Est End Date: 07/2018

. Contractor: HAWAIIAN DREDGING
Phase: Construction CONSTRUCTION COMPANY, INC.

Project Number: BR-093-1{030)

Point of Contact: MATTHEW MORITA
matthew.s.morita@hawaii.gov

Printed: 02/21/2018
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